

Survey of Food Demand for Agricultural Commodities

Timetable of Operation

| ACTIVITY | SURVEY ROUND | | | |
|--|---------------------------|---------------------------|---------------------------|---------------------------|
| | 1st | 2nd | 3rd | 4th |
| 1. Conduct of pre-survey consultations / trainings | | | | |
| a) RASOs and PASOs | 18 June 2008 | | | |
| b) Central Office (CO) Staff | 18 June 2008 | 30 Oct. 2008 | 30 Jan. 2009 | 30 Apr. 2009 |
| 2. Conduct of third level training and field supervision | 11-15 Aug. 2008 | 10-14 Nov. 2008 | 9-13 Feb. 2009 | 11-15 May 2009 |
| 3. Field data collection | 12-22 Aug. 2008 | 11-21 Nov. 2008 | 10-20 Feb. 2009 | 12-22 May 2009 |
| 4. Field editing and coding of survey returns | 23-30 Aug. 2008 | 22-30 Nov. 2008 | 21-30 Feb. 2009 | 23-30 May 2009 |
| 5. Field data encoding | 1-7 Sep.2008 | 1-7 Dec. 2008 | 1-7 Mar. 2009 | 1-7 June 2009 |
| 6. Submission to Central Office | On/or before 10 Sep. 2008 | On/or before 10 Dec. 2008 | On/or before 10 Mar. 2009 | On/or before 10 June 2009 |
| 7. Generation of data tables | 11-20 Sep. 2008 | 11-20 Dec. 2008 | 11-20 Mar. 2009 | 11-20 June 2009 |
| 8. Data review / analysis | 21-Sep.-28 Nov. 2008 | 21 Dec.2008- Feb. 2009 | 21 Mar. - May 2009 | 21 June-Aug. 2009 |
| 9. Report presentation and submission | December 2008 | March 2009 | June 2009 | Sept. 2009 |
| 10. Finalization and submission of consolidated report | | | | Sept. 2009 |